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Dear Mr. Humphrey and Ms. Martich

This monthly status report contains information required by the Portland Harbor Superfund Site
Administrative Order on Consent.

1. ACTIONS TAKEN IN AUGUST 2003
The following activities were taken i August 2003 to comply with the AOC.

Laboratory analyses of Round 1 sediment and tissue samples were completed
The LWG continued the validation of sediment and tissue chemistry data

The technical memorandum. Framework for Evaluating Exposure to the Benthic Community

and Humans from Chemicals Transported in Groundwater was submitted to EPA on August
1

May 2003 Monthly Progress Report was submutted to EPA on August 8.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

The mitial Round 1 data package for sediment samples analyzed for PCB congeners and
dioxins/furans was received from Axys Analytical and forwarded to EPA.

The nitial Round 1 data package for tissue samples analyzed for butyltins was received from
Columbia Analytical Services and forwarded to EPA.

3. SCHEDULE FOR THE NEXT TWO MONTHS
The work described 1n the AOC that 1s planned for the months of September and October 2003 includes

Continue to monitor sediment stakes on a quarterly basis USEPA SF
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Complete validation of laboratory data for sediment and tissues l‘”,
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o Submt validated sediment data for dioxins/furans and PCB congeners and all validated tissue
data

o Prepare and submut the revised interim draft RI/FS Programmatic Work Plan 1n response to
EPA comments received July 25 on the previous draft of the plan

o Prepare and submut a revised Round 2A Field Sampling Plan following receipt of EPA
comments.

Pending products currently under preparation by LWG and scheduled for submittal over the next two
months are histed in Table 1.
4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS

The LWG has requested additional time to revise the Programmatic Work Plan so that meetings can be
held with EPA to resolve outstanding 1ssues. EPA has responded that that a revised interim draft work
plan 1s due no later than September 26, 2003, and a revised draft final work plan 1s due no later than
October 25, 2003

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of milestones and documents that have
been submitted to EPA as required by the AOC; these documents and milestones are listed in Table 2
The LWG requests document/milestone approvals to venify that the terms of the AOC are being met and
1ssues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (206) 241-5185

Sincerely,
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Betsy Striplin ‘,’-Q(-.---

RYV/FS Coordinator

Copies: LWG Repository
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Table 1. Status of LWG Products Pending Delivery to EPA (September/October 2003).

Deliverable/Milestone Description

Status

Review/Submittal Dates

Cultural Resources Technical
Memorandum

Awatting Statement of Work
from EPA

Pending

Explanation of 1ssues related to RI/FS

In preparation

Work Plan Category 3a and 3b
comments, and list of technical
memoranda to address Category 4
comments

September 5, 2003

Revised Interim Draft RI/FS In preparation September 26, 2003
Programmatic Work Plan
Revised Draft Final RI/FS Pending October 25, 2003

Programmatic Work Plan

Underline indicates text change from July 2003 Monthly Progress Report
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Table 2. Status of Portland Harbor Deliverables that are Under EPA Review (August 31, 2003).

Deliverable/Milestone Description Dat.e of Draft Date EPA Comments Received Status/Action Taken
Deliverable or Request

Technical Memorandum® Proposed December 20, 2001 Pending Pending
Database Approach
Technical Memorandum: Data Quality December 20, 2001 Pending Pending
Objectives for Historical Data
STA/Historic Bathymetry Integration April 26,2002 Pending Pending
Report
SPI Survey Apnl 26, 2002 Pending Pending
Historical Database Apnl 26, 2002 Pending Pending
Written Approval Round 1 Field December 3, 2002 EPA mitially requested, and Pending
Activities recerved, summary of R1 Field

activities Submuttal date February

28, 2003.

EPA subsequently requested, and

received, detailed field sampling

report. Submuttal date Aprl 3,

2003.
Plant and Amphibian Reconnaissance February 2003 Pending Pending
Survey Technical Memorandum
Seep Reconnaissance Technical February 18, 2003 Pending Pending
Memorandum
Summer 2002 Bathymetry Data Report February 26, 2003 Pending Pending
Summary of Round 1 Field Activities February 28, 2003 Pending Pending
Round 1 Field Sampling Report March 14, 2003 Pending Pending
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Table 2. Status of Portland Harbor Deliverables that are Under EPA Review (August 31, 2003).

Deliverable/Milestene Description

Date of Draft
Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Programmatic Work Plan March 31, 2003 July 25, 2003 LWG revising document
Adult Lamprey Harvest Technical April 4, 2003 Pending Pending
Memorandum
Hydrodynamic/Sedimentation Modeling April 4, 2003 Pending Pending
Approach Technical Memorandum
Round 2A Field Sampling Plan Apnl 17,2003 Pending Pending
Proposed Fish Consumption Rates May 9, 2003 Pending Pending
Technical Memorandum
2002 Sediment Stake Erosion/ Accretion | May 15, 2003 Pending Pending
Monitoring Report
Response to EPA comments on Round 1 May 16, 2003 Pending Pending
RI/FS Work Plan and Field Sampling Plan
(Revised) Benthic Analysis Approach May 20, 2003 Draft submitted January 13, 2003, | Pending
Technical Memorandum comments on draft received

through verbal communications n

management and subgroup

meetings, as well as 1n written

comments.

Comments on revision pending.
Historical Chemustry Data Category May 30, 2003 Pending Pending
Reclassification Technical Memorandum
Upland Groundwater Data Review Report | June 2, 2003 Pending Pending
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Table 2. Status of Portland Harbor Deliverables that are Under EPA Review (August 31, 2003).

Date of Draft

Deliverable/Milestone Description Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Framework for Evaluating Exposure to the | August 1, 2003
Benthic Community and Humans from
Chemuicals Transported in Groundwater

Pending

Pending

Request for extension for submuttal of August 25, 2003
final RI/FS Work Plan

August 29. 2003

Revised schedule for submuttal of
Work Plan provided by EPA

Verbal request from LWG for copies of August 22. 2003
Revised RI/FS Programmatic Work Plan

N £ DA arfeprc
ConmumeEnts irom ' A partners

Pending

Pending

Underline indicates text change from July 2003 Monthly Progress Report
Shading indicates action completed Completed actions will be deleted after one month
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